

## 2019 CoC LOI, APPLICATION, & RANKING TIMELINE

DATE	ACTIVITY	RESPONSIBLE ENTITIES
May 15	CoC Committee approves revised LOI, Ranking Tools and Project Sliding Scale	CoC Committee
May 29	Governing Board approves LOI, Ranking Tools and Project Sliding Scale	Governing Board
June 5	CoC Committee approves application and ranking timeline	CoC Committee
June 7	Governing Board approves application and ranking timeline	Governing Board
June 10	LOI published (website, email & in Bakersfield Californian)	Collaborative Applicant
June 10-14	Contact potential ranking committee members	Collaborative Applicant
June 19	Reallocation Sub-Committee Meeting to review 2019-20 Reallocation	Reallocation Sub-Committee
June 19	COE Committee meeting - discuss ranking panel, collaborative application	CoC Committee
June 26	Governing Board approval of non-conflicting ranking panel	Governing Board
July 1	<b>LOI Due Date - 5PM</b>	Project Applicants
July 2-8	LOI packets reviewed for compliance with threshold requirements	Collaborative Applicant
July 8	Ranking Packets populated with HMIS data due date	HMIS Lead (BHRS)
July 9	CoC Ranking Packet distributed to potential applicants	Collaborative Applicant
July 17	Reallocation Sub-Committee Meeting to finalize reallocation recommendations	Reallocation Sub-Committee
July 30	<b>Ranking Packet Due Date - 5PM</b>	Project Applicants
July 31	Submitted Ranking Packets provided to ranking panel	Collaborative Applicant
July 31	Governing Board review and approval of reallocation recommendations	Governing Board
August 5-6	Ranking panel meets to review and score Ranking Packets	Collaborative Applicant
August 9	Collaborative Applicant to submit Ranking list to CoC Committee; notify approved applicants; and post to the website	Collaborative Applicant
August 14	Draft CoC Application assignments due to Gene	CoC members assigned to application sections
August 14	Project applicant appeals due to the Governing Board Chair - 5PM	Project Applicants
August 15	Collaborative Applicant to convene Appeals Committee	Governing Board Chair, Collaborative Applicant, Appeals Committee
August 20	Project applications due - 5 PM	Project Applicants
August 21	Discuss priority list for CoC HUD Consolidated application projects; make recommendations to take to Governing Board	CoC Committee
August 28	Governing Board meeting; approve priority list for CoC HUD Consolidated application projects	Governing Board
August 29	Collaborative Applicant to notify final approved applicants of any revised dollar amounts as applicable (after Governing Board meeting)	Collaborative Applicant
August 30	Revised Project applications due - 5PM	Project Applicants
September 2	Draft CoC e-snaps application and ranking circulated for review	Gene Saint-Amand
September 24	CoC Application posted to KCHC website	Collaborative Applicant
September 27	CoC Application and Ranking submitted in E-snaps	Collaborative Applicant
September 30	Application due to HUD - 5 PM	Collaborative Applicant